9/01/06
STATE OF UTAH
Division of Facilities Construction & Management

CONTRACT PROCUREMENT REPORT

Contracts for Construction Projects using VBS process or over $500,000 &
Professional Service Agreements with Fees over $50,000 or $500,000 Construction Budgets

NOTE: Projects will remain on list for three months following Contract/Agreement Notice to Proceed.

CAPITAL DEVELOPMENT PROJECTS

CONSTRUCTION
TYPE DATE DATE DATE
PROJECT AGENCY PROJECT PROJECT VBS or ADVERT INTERVIEW CONT of CONST CONT FIRM
DIR TITLE NUMBER BID DATE OR BID ISSUED N/P BUDGET AMOUNT SELECTED
Mueller NG Camp Wms 144™ | 04043480 VBS 3/26/06 5/24/06 6/12/06 | 6/23/06 3,050,000 | 2,692,664 | Keller
Med Co Readiness Construction
Center
Bowen/ State Slate Canyon 00144420 VBS 3/26/06 4/19/06 6/08/06 | 6/28/06 | 2,884,000 | 2,879,775 | ABCO
Baxter Hospital | Water Pipeline reissued Construction
Replacement 6/21/06

Standard Reports / Contract Procurement Report



CONSTRUCTION MANAGEMENT / GENERAL CONTRACTOR (CM/GC)

NOTE: Projects in the CM/GC section will remain on list for three months following receipt of the Performance and Payment Bonds prior to construction on the project.

TYPE DATE DATE DATE CONST
PROJECT AGENCY PROJECT TITLE PROJECT VBSor | ADVERT | INTERVIEW CONT of BONDS CONST CONT FIRM
DIR NUMBER BID DATE OR BID ISSUED N/P RECD BUDGET AMOUNT SELECTED
McKay UsSu Sant Engineering & | 01283770 Continued from previous VBS 8/30/05 46,000 | Gramoll
Innov Bldg selection Construction
Baxter Pks Rec | Palisade State Park | 06225510 | VBS 7/26/06 9/06/06 1,682,298
Campground Addn
Hinrichs Corr CUCF 192 Bed 06041110 | VBS 6/25/06 7/31/06 8/24/06 16,866,000 33,000 | Hogan &
Addition Associates
McKay Natl Ft. Douglas 02024480 | VBS 5/21/06 6/27/06 8/02/06 | 8/24/06 650,000 2,550 | Culp
Guard Museum Expansion Construction
Bowen WSU New Humanities 05027810 | VBS 4/23/06 6/08/06 6/12/06 21,022,500 65,000 | Jacobsen
Bldg/Central Wasatch
Chilled Water Plant Group
Hinrichs DWR Midway Fish 03180520 | VBS 4/09/06 5/15/06 6/19/06 | 6/28/06 7,000,000 24,000 | Gramoll
Hatchery Construction
McKay USuU Romney Stadium 05289770 | VBS 2/05/06 3/01/06 3/30/06 | 4/27/06 7,000,000 22,194 | Spindler
Phase 2 North End Construction
Zone Development Corp
Knudsen | UofU Utah Museum of 02243750 | VBS 1/22/06 2/22/06 5/11/06 35,000,000 48,074 | Big-D
Natural History Construction
Mueller SUU Teacher Ed Bldg 05049730 | VBS 1/22/06 3/02/06 4/12/06 | 6/20/06 8,840,000 5,000 | Carter
Enterprises
Knudsen | UofU College of 05196750 | VBS 12/11/05 2/24/06 3/14/06 | 3/22/06 7,800,000 52,000 | Gramoll
Humanities Bldg Construction
Knudsen | UofU Sutton Geology/ 04030750 | VBS 10/16/05 11/10/05 2/24/06 | 3/10/06 17,900,000 83,000 | Gramoll
Geophysics Bldg Construction
Court/ WSuU Student Union 03215810 | VBS 5/08/05 6/10/05 6/24/05 8/01/05 7/20/06 | 15,000,000 95,000 | Jacobsen
Bowen Renovation Wasatch
Group Inc
Court/ USU Engineering Lab 01283770 | VBS 10/31/04 12/06/04 12/22/04 | 1/04/05 10,800,000 56,000 | Gramoll
McKay Renovation Const




DESIGN

TYPE DATE DATE DATE
PROJECT AGENCY | PROJECT TITLE | PROJECT VBS or ADVERT INTERVIEW CONT of CONST CONT FIRM
DIR NUMBER SOQ DATE OR BID ISSUED N/P BUDGET AMOUNT SELECTED
McKay USsu Sant Engineering & 01283770 Continued from previous VBS selection 8/31/06 545,000 | Cooper
Innovation Building Roberts
Simonsen
McKay USu Romney Stadium 05289770 Continued from VBS selection 9/04 5/25/06 6/06/06 8,500,000 518,000 | VCBO
Phase 2 North End Architecture
Zone Development
Hinrichs Corr CUCF 192 Bed 06041110 Direct Award 5/23/06 6/06/06 16,866,112 1,244,510 | DMIM H&N
Expansion
Baxter Parks & Palisade State Park 06225510 VBS 5/21/06 6/27/06 7/21/06 8/10/06 1,682,000 120,000 | PSOMAS
Rec Campground
Mueller ABC Redwood Road 06233030 VBS 5/21/06 6/28/06 1,270,000 Frank N
Store Remodel Murdock
Mueller ABC Kimball Junction 06234030 VB 5/21/06 6/28/06 975,000 Frank N
Store Remodel Murdock
Knudsen UBATC USU Vernal New 05174250 VBS 5/09/06 6/29/06 11,400,000 Harris &
Classroom and Associates
Industrial Tech
Hinrichs DNR Price Regional 02133500 VBS 5/07/06 6/13/06 2,452,761 Scott P. Evans
Office Building
DESIGN/BUILD
TYPE DATE DATE DATE
PROJECT AGENCY PROJECT PROJECT | VBSor | ADVERT INTERVIEW CONT of CONST CONT FIRM
DIR TITLE NUMBER | RFP DATE OR BID ISSUED N/P BUDGET | AMOUNT | SELECTED
McKay UVSC Digital Learning | 05188790 VBS 3/05/06 5/24/06 7/12/06 8/10/06 | 39,500,000 | 39,250,000 | Layton
Center Construction




OTHER

TYPE DATE DATE DATE
PROJECT AGENCY PROJECT PROJECT VBS or ADVERT INTERVIEW CONT of CONST CONT FIRM
DIR TITLE NUMBER S0Q DATE OR BID ISSUED N/P BUDGET AMOUNT SELECTED
Knudsen UofU Eccles Business | 06272750 VBS 7/25/06 10/11/06 46,405,000
School
Architectural
Programming
Knudsen UofU Utah Museum of | 02243750 VBS 4/23/06 6/12/06 40,000,000 Affiliated
Natural History Engrs NW
Commissioning
Knudsen UofU Sutton Geology/ | 04030750 VBS 4/23/06 6/05/06 17,900,000
Geophyics Bldg
Commissioning
Knudsen UofU Marriott Library | 02032750 VBS 4/16/06 5/26/06 51,000,000 Affiliated
Commissioning Engrs NW
Bowen Health Unified State 06038390 VBS 4/09/06 5/12/06 5/23/06 | 6/28/06 100,000 | CUH2A
OME/ Laboratory —
Ag/DEQ/ | Programming/
Public Planning
Safety
Bowen UofU Hospital 05225750 VBS 1/15/06 03/01/06 ON HOLD 79,000,000
Expansion

Commissioning




CAPITAL IMPROVEMENT PROJECTS

CONSTRUCTION
TYPE DATE DATE DATE
PROGRAM AGENCY | PROJECT TITLE | PROJECT VBS or ADVERT INTERVIEW CONT of CONST CONT FIRM
DIR NUMBER BID DATE OR BID ISSUED N/P BUDGET | AMOUNT SELECTED
Smith Natl Guard | Camp Williams 05236480 Bid 8/08/06 8/30/06 782,500
RTI Clsrms 9-12
Wessman Snow Heating Plant 06166700 VBS 7/19/06 8/10/06 8/23/06 666,000 648,135 | KOH
Boiler #3 Mechanical
Replacement
Wessman WSU Computer Center 06167810 Bid 6/29/06 7/19/06 7/31/06 8/17/06 500,000 515,600 | Broderick &
Electrical/AC Henderson
Smith Natl Guard | Camp Williams 06013480 Bid 6/22/06 7/12/06 8/24/06 | 8/29/06 730,000 732,908 | Keller
JLTC Bldg #4 Rebid 8/01/06 8/10/06 Construction
Baxter UVSC Science Building | 06005790 Bid 6/21/06 7/06/06 7/10/06 | 7/19/06 990,000 842,975 | Broderick &
Remodel Phase 11 Stage 2 Henderson
James DFCM Heber Wells Bldg | 06187310 Bid 5/26/06 6/20/06 6/29/06 | 7/19/06 | 1,375,000 | 1,077,700 | Garff
Remodel Stage 2 Construction
Clark UVSC Lot V Paving 06227790 Bid 5/25/06 6/08/06 6/13/06 | 6/26/06 950,000 993,756 | Geneva Rock
Improvements Stage 2 Products
James WSuU Lind Lecture Hall | 05283810 Bid 4/17/06 5/09/06 5/17/06 | 6/06/06 675,000 578,092 | Chad
Remodel Stage 2 Husband
Construction
Middleton UDOT Vernal 05056900 Bid 4/16/06 5/10/06 8/11/06 1,104,000 | 1,450,000 | CSM
Maintenance Rebid 6/02/06 6/22/06 1,450,000 Construction
Station Rebid 6/25/06 7/26/06 1,450,000
Middleton Corr Draper Prison 05082100 Bid 10/14/05 11/10/05 500,000
Perimeter Stage 2 rebid
Security Imprv 12/14/05
Bid 6/25/06 7/26/06 550,000
Rebid 8/08/06 8/17/06




CONSTRUCTION MANAGEMENT / GENERAL CONTRACTOR (CM/GC)

receipt of the Performance and Payment Bonds prior to construction on the project.

NOTE: Projects in the CM/GC section will remain on list for three months followin

TYPE DATE DATE DATE CONST
PROJECT AGENCY PROJECT TITLE PROJECT VBS or | ADVERT INTERVIEW CONT of BONDS CONST CONT FIRM
DIR NUMBER BID DATE OR BID ISSUED N/P RECD BUDGET AMOUNT SELECTED
DESIGN
TYPE DATE DATE DATE
PROGRAM | AGENCY PROJECT PROJECT VBS or ADVERT INTERVIEW CONT of CONST CONT FIRM
DIR TITLE NUMBER SOQ DATE OR BID ISSUED N/P BUDGET | AMOUNT | SELECTED
Wessman Snow Heat Plant Boiler | 06166700 Continued from VBS selection 8/04 5/25/06 6/06/06 666,600 66,304 | ICPE
#3 Replacement
DESIGN/BUILD
TYPE DATE DATE DATE
PROGRAM | AGENCY PROJECT PROJECT | VBSor | ADVERT INTERVIEW CONT of CONST CONT FIRM
DIR TITLE NUMBER RFP DATE OR BID ISSUED N/P BUDGET AMOUNT | SELECTED
OTHER
TYPE DATE DATE DATE
PROGRAM | AGENCY PROJECT PROJECT | VBSor ADVERT INTERVIEW CONT of CONST CONT FIRM
DIR TITLE NUMBER S0Q DATE OR BID ISSUED N/P BUDGET AMOUNT SELECTED
Beers DFCM Statewide FCA/ 06147300 VBS 4/30/06 6/08/06 7/31/06 8/10/06 73,130 | Carter &
Infrastructure Burgess Inc
Assessments
Beers Dixie Master Planning 06119640 VBS 4/23/06 5/17/06 6/05/06 6/15/06 85,000 | VCBO
Architecture
Beers DFCM State Govt Offices | 06086300 VBS 4/23/06 6/08/06 6/05/06 6/15/06 85,000 | VCBO
Programming/ Architecture
Masterplanning







